

Worksheet 1: Sheet1

**MANHATTAN  
MILLING & RESURFACING SCHEDULE  
MAY 1 THRU MAY 7, 2011**

DATE	S.A.#	LOCATION	COMM. BOARD	AREA
Sunday, May 01, 2011		NO WORK		
Monday, May 02, 2011	M2011-05-01	NIGHTS  1 CONTRACT MILLING CREW EAST / WEST 54 STREET (8 AVENUE - LEXINGTON AVENUE)	5	MIDTOWN
	M2010-03-04	1 DOT PAVING CREW EAST BROADWAY (JEFFERSON STREET - ST JAMES PLACE)	3	TWO BRIDGES
Tuesday, May 03, 2011	M2011-05-01	NIGHTS  1 CONTRACT MILLING CREW EAST / WEST 54 STREET (8 AVENUE - LEXINGTON AVENUE)	5	MIDTOWN
	M2010-03-04	1 DOT PAVING CREW EAST BROADWAY (JEFFERSON STREET - ST JAMES PLACE)	3	TWO BRIDGES
Wednesday, May 04, 2011	M2009-06-13	NIGHTS  1 CONTRACT MILLING CREW EAST 58 STREET (LEXINGTON AVE - 3 AVENUE, 1 AVENUE - SUTTON PLACE)	6	TURTLE BAY
	M2011-05-03	1 DOT PAVING CREW EAST / WEST 33 STREET (3 AVENUE - 8 AVENUE)	5	MSG
Thursday, May 05, 2011	M2007-08-01	NIGHTS  1 CONTRACT MILLING CREW EAST 60 STREET (5 AVENUE - FDR DRIVE)	8	QUEENSBORO KOCH BRIDGE
	M2011-05-03	1 DOT PAVING CREW EAST / WEST 33 STREET (3 AVENUE - 8 AVENUE)	5	MSG
		NIGHTS  1 CONTRACT MILLING CREW		

<b>Friday, May 06, 2011</b>	<b>M2007-08-01</b>	<b>EAST 60 STREET (5 AVENUE - FDR DRIVE)</b>	<b>8</b>	<b>QUEENSBORO KOCH BRIDGE</b>
	<b>M2009-05-07</b>	<b>1 DOT PAVING CREW EAST / WEST 32 STREET (7 AVENUE - LEXINGTON AVENUE)</b>	<b>5</b>	<b>MSG</b>
<b>Saturday, May 07, 2011</b>		<b>NO WORK</b>		

**Schedules are subject to change due to inclement weather or emergencies. For updated information call 311.**