

## Reconstruction of Trunk Water Mains Along East 59th Street Project Update - January 27, 2012 Contract # MED-600/Bulletin #73

## **Weekly Construction Bulletin**

MONDAY, JANUARY 30 - SUNDAY, FEBRUARY 5, 2012

The following is the anticipated construction work schedule for the upcoming week as of Friday, January 27, 2012.

## MONDAY, JANUARY 30 – FRIDAY, FEBRUARY 3

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 10:00 pm to 5:00 am (2<sup>nd</sup> Ave.) No work will occur Friday night.

Operation #1	48" Trunk Water Main Work – Excavation, Sheeting and Installation
Location:	Northwest Corner of 1 <sup>st</sup> Ave. and E. 59 <sup>th</sup> St.
Operation #2	36" Trunk Water Main Work - Chamber Work- Welding and Backfilling
Location:	Southwest Corner of 2 <sup>nd</sup> Ave. and E. 59 <sup>th</sup> St.
Operation #3	36" Trunk Water Main Work – Chamber Work
Location:	3 <sup>rd</sup> Ave.
From:	E. 59 <sup>th</sup> St. to E. 60 <sup>th</sup> St.
Operation #4	48" Trunk Water Main Work – Welding and Backfilling (NIGHT WORK ONLY)
Location:	2nd Ave.
From:	E. 58 <sup>th</sup> St. to E. 60 <sup>th</sup> St.

## SATURDAY, FEBRUARY 4 - SUNDAY, FEBRUARY 5

DAY: Work Shift Is From 7:00 am to 3:30 pm NIGHT: Work Shift Is From 10:00 pm to 5:00 am (2<sup>nd</sup> Ave.) No work will occur Saturday night.

Operation #1	48" Trunk Water Main Work – Excavation, Sheeting and Installation
Location:	Northwest Corner of $1^{st}$ Ave. and E. 59 <sup>th</sup> St.
Operation #2	36" Trunk Water Main Work - Chamber Work - Welding and Backfilling
Location:	Southwest Corner of 2 <sup>nd</sup> Ave. and E. 59 <sup>th</sup> St.
Operation #3	Con Edison Electric Layout Work
Location:	E. 59 <sup>th</sup> St.
From:	2 <sup>nd</sup> Ave. to 3 <sup>rd</sup> Ave.
Operation #4	36" Trunk Water Main Work – Excavation, Sheeting and Installation
Location:	E. 59 <sup>th</sup> St.
From:	2 <sup>nd</sup> Ave. to 3 <sup>rd</sup> Ave.
Operation #5	48" Trunk Water Main Work – Welding and Backfilling (NIGHT WORK ONLY)
Location:	2nd Ave.
From:	E. 58 <sup>th</sup> St. to E. 60 <sup>th</sup> St.

Due to unforeseen conditions, it may become necessary to change some scheduled work locations and operations. For further information, please call Sarah Wilmoth at (212) 223-6190 or email east59thccl@gmail.com

www.youtube.com/newyorkcityddc