


2nd Avenue Subway Construction Look Ahead

December 5th to December 21st 2011

<i>location</i>	<i>description of work</i>
100th to 99th Streets	Preparing to move work to East side of Second Avenue
99th to 97th Streets	Installation of Deck Beams and Decking. Utility restoration.
97th to 96th Streets	Installation of cap beams. Removing guide walls. Continue jet grouting work at Ancillary #2 (SW corner of 97 th St.).  To... Error! Hyperlink reference not valid.
96th to 95th Streets	Excavate trench, install rebar, and pour concrete. Install cap beam and remove guide walls. Install deck beams.
95th to 94th Streets	Install sewer and gas crossing at 95 th Street.
94th to 93rd Streets	Utility work (Former Rainbow Hardware)
94 th Street east of 2 nd Avenue	Relocate sewer east side for entrance #2.
94 th Street South West corner	Relocation of ECS and sewer for entrance #1 (Former Rainbow Hardware)
93 rd Street South East corner	Sidewalk closed for relocation of utilities for Ancillary 1
93rd to 92nd Street	Dismantling of vertical conveyer.
92nd to 91st Streets	Removal of Tunnel Boring Equipment.
91st to 90th Streets	Maintenance and Protection of Traffic. Contractor material storage area.
88th to 87th Streets	Maintenance and Protection of Traffic. Contractor material storage area. Digging test pits. Installing geotechnical instrumentation. Installation of fencing.
87th to 86th Streets	Contractor clean-up storage area. Digging test pits. Installing geotechnical instrumentation.
86th Street Between 1 st and 3 rd Avenue	Installing geotechnical monitoring equipment on building facades. Excavating for Electric on Northwest Corner (Old Chase). Install Temp Street Lighting & Remove old Lighting. Exploratory Borings. Setup Center Work zone & Shift Traffic. Install New Water and sewer lines
86th to 85th Streets	Maintenance and Protection of Traffic Contractor material storage area. Digging test pits. Installing geotechnical instrumentation.
85th to 84th Streets	Maintenance and Protection of Traffic Contractor material storage area. Digging test pits. Installing geotechnical instrumentation.

84th to 83rd Streets	Installing geotechnical instrumentation
83rd Street North West corner	Beginning prep work for asbestos abatement (Former Gothic Cabinet location). Utility work & hydrant relocation
83rd to 82nd Streets	Maintenance and Protection of Traffic Contractor material storage area.
79th to 78th Streets	Activating center lane work site for concrete deliveries to tunnel. Intermittent controlled blasting in tunnel.
74th to 73rd Streets	Operation of water treatment plant.
73rd to 72nd Streets	Resuming controlled blasting activities. Shotcrete operations in cavern
72nd Street North West corner	Dismantling of 259 E72nd St. Ancillary 2. On hold
72nd to 71st Streets	Contractor material storage and maintenance area.
72nd to 71st Street South East corner	Sidewalk on 2nd Avenue is closed. Preparation for construction of Entrance 3 (Manhattan Pizza)
71st to 70th Streets	Contractor offices and storage area.
70th to 69th Street	Resuming controlled blasting activities. Shotcrete operations in cavern
69th Street North West Side	Continuing dismantling of 235 E69th Street Ancillary 1
69th Street East Side	Shotcrete operations in underground cavern
69th to 63rd Street East Side	Resuming controlled blasting activities
63rd Street North West corner	Excavation/installation of Support Of Excavation in Plaza.
63rd Street between Lexington and Park Avenues	Intermittent access to existing station below 63rd St between Lexington and Park Avenues.
3rd Ave. between 63rd and 64th Street	Excavation/installation of Support Of Excavation in Plaza. Occupation of parking lane on West Side of 3rd Ave.
63rd Street between 3rd Ave and Lexington Ave	Establish work zone near Barbizon Hotel for intermittent access to existing station below 63rd St.

**WORK HOURS:
MONDAY - FRIDAY, 7:00 AM TO 10:00 PM
SATURDAY, 10:00 AM TO 7:00 PM
WORK UNDER DECKING PERMITTED 24 HOURS**

BE ADVISED: Con Ed, Empire City Subway and Verizon may be performing cable and gas line work outside regular SAS construction Hours. If you have additional questions, please contact Claudia Wilson at (212) 792-9716 from 9:00AM to 5:00PM Monday through Friday, or contact the 2nd Avenue Subway Hotline 24 hours/7 days a week at (646)252-2670.

TRAFFIC UPDATES

100th to 95th Streets

- Four lanes of traffic on the East side of Second Avenue
- Work zone will be set up on the West side of Second Ave
- The West side work zone will be approximately 40 Foot wide, plus 7 Foot sidewalk
- No Standing Anytime on the East side of Second Ave 95th Street to 100th Street
- Truck Loading and Unloading zones on west side of 2nd Ave at 96th Street & east side of 2nd at 95th Street.

95th Street to 91st Streets

- Four lanes of traffic currently on West Side of 2nd Avenue
- Work zone is set up on the East Side of 2nd Avenue
- The East Side work zone will be approximately 40 Foot wide, plus 7' sidewalk
- No Standing on the West Side 7AM-10AM and 4PM-7PM Monday-Friday except truck loading or

unloading 10AM to 4PM.

- Parking permitted on West Side 7PM-7AM Weekdays and all day Saturday

87th to 82nd Streets

- From 88th Street to 85th Street Traffic Four lanes of traffic West Side of 2nd Avenue
- No Standing Anytime on the West Side of Second Ave 88th Street to 87th Street
- No Standing on the West Side between 82nd to 87th Street 7AM-10AM and 4PM-7PM Monday-Friday except truck loading or unloading(NYPD Traffic enforced)

74th to 68th Streets

- Work zone is set up on the East Side of Second Ave
- The East Side work zone will be approximately 40 Foot wide, plus 7' sidewalk
- No Standing at anytime on the East Side of 2nd Avenue
- No Standing on the West Side 7AM-10AM and 4PM-7PM Monday-Friday
- No Standing on West Side 10 AM-4PM, except trucks loading and unloading
- Parking ALLOWED on West Side 7PM-7AM Weekdays and all day Saturday & Sunday
- No Standing Anytime on 2nd Ave between 69th and 70th Street and 72nd to 73rd Streets until Labor Day

63rd Street

- No Standing Anytime on 63rd St between 2nd and 3rd Avenues, except for School Bus Loading Zone in front of 213 E. 63rd St.
- No Standing Anytime on 63rd St between 3rd Ave and Lexington Ave. Two lanes of traffic maintained, with sporadic temporary closures to one lane.
- No Standing Anytime on 63rd St for about 180 feet West of Lexington Ave. Two lanes of traffic maintained.