

## 2<sup>nd</sup> Avenue Subway Construction Look Ahead

MAY 2<sup>ND</sup> 2011 TO MAY 23<sup>RD</sup> 2011

<b>LOCATION</b>	<b>DESCRIPTION OF WORK</b>
100th to 99th Streets	Con Edison pulling & splicing cables. Backfill for 60" water main tie-in at 99 <sup>th</sup> St.
99th to 97th Streets	Installation support piles for sewer. Installation of secant piles for Ancillary #2. Con Edison pulling & splicing cables (night work 7pm-7am).
97th to 96th Streets	Install 48" sewer crossing and temporary connection. Restoration work. Con Edison pulling & splicing cables
96th to 95th Streets	Excavate/Install 12" Water main across 96 <sup>th</sup> St. Con Edison pulling & splicing cables. Begin Excavation of Guide walls for Entrance # 3. Removal of Existing Timber Piles
95th to 94th Streets	Traffic transition zone
94th to 93rd Streets	Beginning excavation for support of foundation of Ancillary # 1 (93 <sup>rd</sup> St).
93rd to 92nd Street	Continuing with rock removal from Launch Box. Operation of vertical conveyor.
92nd to 91st Streets	Tunnel Boring Machine excavating East Tunnel. TBM currently on 2 <sup>nd</sup> Avenue between 90 <sup>th</sup> and 89 <sup>th</sup> St
91st to 90th Streets	Removal of freeze plant equipment
88th to 87th Streets	Maintenance and Protection of Traffic – moving to East side of 2 <sup>nd</sup> Ave. Traffic is transitioned to the west side of 2 <sup>nd</sup> Avenue.
87th to 86th Streets	Work zone moving to the East side of 2 <sup>nd</sup> Ave. Traffic is transitioned to the west side of 2 <sup>nd</sup> Avenue. Excavate to locate utilities. Install support of excavation for start of North Shaft
86th to 85th Streets	Maintenance and Protection of Traffic – moving to East side of 2 <sup>nd</sup> Ave. Traffic is transitioned to west side of 2 <sup>nd</sup> Avenue
85th to 84th Streets	Maintenance and Protection of Traffic – moving to East side of 2 <sup>nd</sup> Ave. Traffic is transitioned to west side of 2 <sup>nd</sup> Avenue Contractor material storage area Con Ed install cables NW area
84th to 83rd Streets	Work zone moving to East side of 2 <sup>nd</sup> Ave. Traffic is transitioned to the west side of 2 <sup>nd</sup> Avenue. Install support of excavation for start of South Shaft.
83rd to 82nd Streets	Maintenance and Protection of Traffic- moving to the East side of 2 <sup>nd</sup> Ave. Traffic is transitioned to the west side of 2 <sup>nd</sup> Avenue. Contractor material storage area.
79th to 78th Streets	Activating center lane work site for concrete deliveries to TBM tunnel. Intermittent controlled blasting in tunnel.
74 <sup>th</sup> to 73 <sup>rd</sup> Streets	Operation of water treatment plant. Cross walk repair/stripping
73rd to 72nd Streets	Controlled blasting activities suspended on 72 <sup>nd</sup> St. shaft area. Installation of temporary sidewalk sheds. Continuing construction of muck conveyance system.
72 <sup>nd</sup> Street North West Side	Continuing interior abatement and preparation for dismantling of 259 E 72 <sup>nd</sup> St. Installation of new temporary sidewalk. Gas and electrical utility relocation. Support of Excavation work on the West Side.
72nd to 71st Streets	Contractor storage and maintenance area. Generator area to be established
71st to 70th Streets	Complete utility connections and build stairs to employee trailers. Ready trailers for employee use
70th to 69th Street	Continuing of controlled blasting activities on 2 <sup>nd</sup> Avenue. Installation of instrumentation to 63 <sup>rd</sup> Street
69 <sup>th</sup> Street North West side	Gas and electrical utility relocations. Preparation for asbestos abatement of 235 E 69 <sup>th</sup> Street.
63 <sup>rd</sup> Street South West side	Removal of trees
63 <sup>rd</sup> Street North West side	Begin dismantling of plaza area, establishing work zone. Temporary Maintenance and Protection of Traffic for test pit activity.
3 <sup>rd</sup> Ave. between 63 <sup>rd</sup> and 64 <sup>th</sup> Street	Installation of Maintenance and protection of traffic on east side of 3 <sup>rd</sup> Avenue. No parking permitted traffic reduced to 5 lanes

**SAS WORK HOURS:**  
**MONDAY - FRIDAY, 7:00 AM TO 10:00 PM**  
**SATURDAY, 10:00 AM TO 7:00 PM**  
**WORK UNDER DECKING PERMITTED 24 HOURS**

BE ADVISED: Con Ed, Empire City Subway and Verizon may be performing cable and gas line work outside regular SAS construction Hours. If you have additional questions, please contact Claudia Wilson at (212) 792-9716 from 9:00AM to 5:00PM Monday through Friday, or contact the 2nd Avenue Subway Hotline 24 hours/7 days a week at (646)252-2670.

**TRAFFIC UPDATES**

*100<sup>th</sup> to 95<sup>th</sup> Streets*

- Three lanes of traffic on the East side of Second Avenue
- Work zone will be set up on the West side of Second Ave
- The West side work zone will be approximately 40 Foot wide, plus 7 Foot sidewalk
- No Standing at Anytime on the West side of Second Ave 95th Street to 101st Street
- No Standing on the East side 7AM-10AM and 4PM-7PM Monday-Friday
- No Standing on East side 10AM-4PM, EXCEPT Trucks Loading and Unloading

*95<sup>th</sup> Street to 91<sup>st</sup> Streets*

- Four lanes of traffic currently on WEST Side of 2nd Avenue
- Work zone is set up on the EAST SIDE of 2nd Avenue
- The EAST SIDE work zone will be approximately 40 FOOT wide, plus 7' sidewalk
- No Standing at anytime on the EAST SIDE of Second Ave 91st Street to 96th Street
- No Standing on the WEST SIDE 7AM-10AM and 4PM-7PM Monday-Friday except truck loading or unloading
- Parking ALLOWED on WEST SIDE 7PM-7AM Weekdays and all day Saturday

*87<sup>th</sup> to 82<sup>nd</sup> Streets*

- From 88th Street to 85th Street Traffic Four lanes of traffic West of East Work Zone starting April 27, 2011.
- From 85th Street to 82nd Street Four lanes of traffic West of East Work Zone Second Ave starting approx. beginning of May 2011.
- No Standing at Anytime on the West Side of Second Ave 88th Street to 87nd Street
- No Standing on the WEST SIDE between 82<sup>nd</sup> to 87<sup>th</sup> Street 7AM-10AM and 4PM-7PM Monday-Friday except truck loading or unloading(NYPD Traffic enforced)

*74<sup>th</sup> to 68<sup>th</sup> Streets*

- Work zone is set up on the EAST SIDE of Second Ave
- The EAST SIDE work zone will be approximately 40 FOOT wide, plus 7'sidewalk
- No Standing at anytime on the EAST SIDE of Second Ave
- No Standing on the WEST SIDE 7AM-10AM and 4PM-7PM Monday-Friday
- No Standing on WEST SIDE 10 AM-4PM, EXCEPT trucks loading and unloading
- Parking ALLOWED on WEST SIDE 7PM-7AM Weekdays and all day Saturday & Sunday