



Reconstruction of Trunk Water Mains Along East 59th Street
Project Update – MARCH 18, 2011
Contract # MED-600/Bulletin #28

Weekly Construction Bulletin

MONDAY, MARCH 21, 2011 – SUNDAY, MARCH 27, 2011

The following is the anticipated construction work schedule for the upcoming week as of Friday, March 18, 2011.

MONDAY, MARCH 21 - FRIDAY, MARCH 25

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 10:00 pm to 5:00 am (2nd Avenue and 3rd Avenue)

(No work will occur Friday night)

Operation #1 Con Edison Electric Layout Work

Location: 1st Ave.

From: E. 58th St. to E. 60th St.

Operation #2 Con Edison 20" Gas Main Work - Corrosion Control; Backfilling Trenches; Paving (NIGHT WORK ONLY)

Location: 2nd Ave.

From: E. 58th St. to E. 60th St.

Operation #3 Con Edison Electric Layout Work - Corrosion Control; Backfilling Trenches; Paving (NIGHT WORK ONLY)

Location: 3rd Ave.

From: E. 59th St. to E. 60th St.

Operation #4 Con Edison Electric Layout Work

Location: E. 59th St.

From: 1st Ave. to 2nd Ave.

SATURDAY, MARCH 26 - SUNDAY, MARCH 27

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 10:00 pm to 5:00 am (2nd Avenue and 3rd Avenue)

(No work will occur Saturday night)

Operation #1 Con Edison Electric Layout Work

Location: 1st Ave.

From: E. 58th St. to E. 60th St.

Operation #2 Con Edison 20" Gas Main Work - Corrosion Control; Backfilling Trenches; Paving (NIGHT WORK ONLY)

Location: 2nd Ave.

From: E. 58th St. to E. 60th St.

Operation #3 Con Edison Electric Layout Work - Corrosion Control; Backfilling Trenches; Paving

Location: 3rd Ave.

From: E. 59th St. to E. 60th St.

Operation #4 Con Edison Gas Service Work – Backfilling Trenches and Paving

Location: E. 59th St.

From: 2nd Ave. to 3rd Ave.

Due to unforeseen conditions, it may become necessary to change some scheduled work locations and operations. For further information, please call Sarah Wilmoth at (212) 223-6190 or email east59thcccl@gmail.com.

<http://www.youtube.com/newyorkcityddc>