

## Reconstruction of Trunk Water Mains Along East 59<sup>th</sup> Street Project Update – MARCH 4, 2011 Contract # MED-600/Bulletin #26

## **Weekly Construction Bulletin**

MONDAY, MARCH 7, 2011 - SUNDAY, MARCH 13, 2011

The following is the anticipated construction work schedule for the upcoming week as of Friday, March 4, 2011.

## MONDAY, MARCH 7 - FRIDAY, MARCH 11

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 10:00 pm to 5:00 am (2<sup>nd</sup> Avenue and 3<sup>rd</sup> Avenue)

(No work will occur Friday night)

Operation #1 Con Edison Electric Layout Work

Location: 1<sup>st</sup> Ave.

From: E. 58th St. to E. 60th St.

Operation #2 Con Edison 20" Gas Main Work - Corrosion Control; Backfilling Trenches; Paving (NIGHT WORK ONLY)

Location: 2nd Ave.

From: E. 58th St. to E. 60th St.

Operation #3 Con Edison 8" Gas Service Work (NIGHT WORK ONLY)

Location: 3rd Ave.

From: E. 58<sup>th</sup> St. to E. 59<sup>th</sup> St.

## SATURDAY, MARCH 12 - SUNDAY, MARCH 13

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 10:00 pm to 5:00 am (2<sup>nd</sup> Avenue and 3<sup>rd</sup> Avenue)

(No work will occur Saturday night)

Operation #1 Con Edison Electric Layout Work

Location: 1st Ave.

From: E. 58<sup>th</sup> St. to E. 60<sup>th</sup> St.

Operation #2 Con Edison 20" Gas Main Work - Corrosion Control; Backfilling Trenches; Paving (NIGHT WORK ONLY)

Location: 2nd Ave.

From: E. 58<sup>th</sup> St. to E. 60<sup>th</sup> St.

Operation #3 Con Edison 8" Gas Service Work

Location: 3rd Ave.

From: E. 58<sup>th</sup> St. to E. 59<sup>th</sup> St. **Operation #4** Con Edison Gas Service Work

Location: E. 59<sup>th</sup> St.

From: 2<sup>nd</sup> Ave. to 3<sup>rd</sup> Ave.

Due to unforeseen conditions, it may become necessary to change some scheduled work locations and operations. For further information, please call Sarah Wilmoth at (212) 223-6190 or email <a href="mailto:east59thccl@gmail.com">east59thccl@gmail.com</a>.