



MADISON AVENUE TRUNK MAIN FROM E 78TH STREET TO E 37TH STREET

Contract # MED584B / Bulletin # 04-23-2010

Daily Construction Bulletin

Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan

Anticipated, construction-work schedule for the next 72 hours as of Friday April 23rd, 2010

Friday – April 23rd, 2010

Operation #1:

Location:

From:

To:

Impact:

Operation #2:

Location:

Impact:

Operation #3:

Location:

From:

To:

Impact:

Operation #4:

Location:

From:

To:

Impact:

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Con Edison Installing / Trench Backfilling And Cathodic Protection

Madison Avenue

E 38th Street

E 37th Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Installing Round About

Madison Avenue / E 46th Street Intersection

No Parking On Both Sides Of Madison Ave. At The Working Area

Installing Distribution Main And Backfilling

Madison Avenue

E 51st Street

E 50th Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Installing 12" Cure-In-Place Liner

Madison Avenue

E 63rd Street

E 62nd Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Monday – April 24th, 2010

Operation #1:

Location:

From:

To:

Impact:

Operation #2:

Location:

From:

To:

Impact:

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Con Edison Installing / Trench Backfilling And Cathodic Protection

Madison Avenue

E 38th Street

E 37th Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Installing Distribution Main And Backfilling

Madison Avenue

E 51st Street

E 50th Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Tuesday – April 25th, 2010

Operation #1:

Location:

From:

To:

Impact:

Operation #2:

Location:

From:

To:

Impact:

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Con Edison Installing / Trench Backfilling And Cathodic Protection

Madison Avenue

E 38th Street

E 37th Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Installing Distribution Main And Backfilling

Madison Avenue

E 51st Street

E 50th Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Note: Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares**, The Community Construction Liaison at (212) 302-1519. . For more information please visit: www.nyc.gov/buildnyc or form complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link www.outreachny.com, click on the mail list button, and then follow instructions.