



2nd Avenue Subway Construction Look Ahead

LOCATION	J.D'ANNUNZIO & SONS, INC.	DURATION
86 th STREET STATION	DESCRIPTION OF WORK	DECEMBER 1 ST
		DECEMBER 20 TH
Work between 87th and 86th Streets	West Side: Continue excavating and installation of 16" sewer. Begin excavation for new Con Edison manhole. Center Work Zone: Reconstruct existing Con Edison electric manhole. Excavate and set pre cast electric manhole. Excavate for existing sewer replacement.	Monday thru Saturday
Work between 86 th and 85th Streets	Maintenance and Protection of Traffic Contractor material storage area	Monday thru Saturday
Work between 85 th and 84th Streets	Maintenance and Protection of Traffic Contractor material storage area	Monday thru Saturday
Work between 84 th and 83rd Streets	West Side: Continuing installation of 48" sewer and manholes. Installation of new 8" and 12" gas main. It is necessary to intermittently close 83 rd St. between 2 nd and 3 rd Ave in order to complete the 48" sewer work.	Monday thru Saturday
Work between 83 rd and 82nd Streets	West Side: Excavate and support existing ECS duct bank. Excavate for the replacement of Con Edison electric manhole.	Monday thru Saturday

SAS Work Hours: **7:00 am to 10:00 pm, Monday through Friday 10:00 am to 7:00 pm on Saturday

Between the hours of 3am and 6am on December 2nd NYCDEP and JDSI will be completing a tie-in of a new section of 12" water main running along 83rd Street on the West side of 2nd Ave. It is necessary that this work be completed before the start of the normal weekday work hours because the DEP needs to temporarily shut off the water in the existing 12" water main along 2nd Avenue between 82nd and 84th Streets. A special permit was granted by DOT to complete this necessary work.

**BE ADVISED: Con Ed, Empire City Subway and Verizon may be performing cable and gas line work outside regular SAS construction Hours. Some of this work will take place on 2nd Ave between 81st and 87th Streets will be intermittently carried out in support of the Second Avenue Subway

If you have additional questions, please contact Claudia Wilson at (212) 792-9716 from 9:00AM to 5:00PM Monday through Friday, or contact the 2nd Avenue Subway Hotline 24 hours/7 days a week at (646)252-2670.

Traffic Plan: 87th to 85th Street Center work configuration. Two lanes of traffic on East and West side of work zone. Traffic Plan: 85th to 82nd Street Work zone is set up on the West Side of Second Ave

South of 85th St.

The West Side work zone will be approximately 40 Foot wide, plus 7 Foot sidewalk No Standing at Anytime on the East Side of Second Ave 87th Street to 82nd Street No Standing at Anytime on the West Side of Second Avenue 87th to 86th Street, EXCEPT Trucks Loading and Unloading No Standing on East or West Side 85th to 82nd Streets (NYPD Traffic enforced)