



Update on Sinkhole & Seawall Collapse at East River Esplanade at E. 76th St.

Parks

Collapse/Excavation




- Collapse experienced on July 20, 2020
- Expedited Contractor on August 20, 2020
 - Performed excavation and secured against further soil loss
 - Performed underwater inspections



Sinkhole & Seawall Collapse at East River Esplanade at E. 76th St.


Reopening 17' thoroughfare by end of year

- Step 1: Anticipate reopening of through-passage by **end of 2020**
 - Expedited path to reopening through-passage
 - **Partial Access**
 - **Asphalt topside and no fascia stone**
- Step 2: Anticipated full repair in **2022**
 - Work can be performed on water side, allowing partial access to mainly remain open
 - Full access
 - Completion of topside and fascia stone



Reopening 17' thoroughfare by end of year

- Step 1: Anticipate reopening of through-passage by **end of 2020**
 - Expedited path to reopening through-passage
 - **Partial Access**
 - **Asphalt topside and no fascia stone**
- Step 2: Anticipated full repair in **2022**
 - Work can be performed on water side, allowing partial access to mainly remain open
 - Full access
 - Completion of topside and fascia stone



Partial Thoroughfare



NYC Parks Sinkhole & Seawall Collapse at East River Esplanade at E. 76th St.