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2nd Avenue Subway Construction Look Ahead
FEBRUARY 28ST 2011 to March 14th 2011
	location
	description of work

	100th to 99th Streets
	Set up Rebar Fabrication Yard. Con Edison pulling & splicing cables.

	99th to 97th  Streets   
	Verizon: Pull cable and splice at 97th St. (7pm-7am).  Breakout and relocate existing cables south of 98th. Cap Existing 30” Gas at Metropolitan hospital

	97th to 96th Streets
	Install secant piles at north/west wall of Ancillary 2.  Excavate and Deck for watermain at intersection.  Install 36” watermain and backfill when complete
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	96th to 95th Streets
	Excavate and Deck for Water main center of 96th.   Excavate and install 16” house connection for 1849 2nd Avenue Excavate and install 35” watermain heading south.

	95th to 94th Streets 
	Installation of cellar ties at 1814 2nd Ave.   

	94th to 93rd Streets 
	 Interior demolition of Rainbow Hardware (Entrance One)

	93rd to 92nd Street   


	Mucking operations suspended until further notice.  

	92nd to 91st Streets


	Tunnel Boring Machine completed west tunnel.  Back up operations to reposition & reassemble TBM for east tunnel run.  TBM currently between 65th and 66th Streets

	91st to 90th Streets 


	Continuing ground freezing.  


	87th to 86th Streets 


	Maintenance and Protection of Traffic center lanes. Install electric duct banks between manholes. Reconstruct Electric Man Hole Roof SWC E87th St. Support Con Edison in disconnecting and removing section of existing 30” gas main.


	86th to 85th Streets 


	Maintenance and Protection of Traffic - Contractor material storage area                                  Install and tie in new 12” water  main

	85th to 84th Streets 


	Maintenance and Protection of Traffic - Contractor material storage area Support Con Edison in disconnecting and removing section of existing 30” gas main 

	84th to 83rd Streets
	West Side:  Continue support of excavation installation. Mechanical excavation of rock.  DOT permit for closure of 83rd St between 1st & 2nd and between 2nd & 3rd Aves between 9am and 5pm Monday thru Friday. Continue with electric conduit & Man Hole installations. Con Ed cable/splicing

	83rd to 82nd Streets
	West Side: Excavate for the replacement of Con Edison electric service box and duct bank 83rd Street (1st to 2nd Ave). Continue with electric conduit & Man Hole installations. Con Ed cable/splicing

	79th to 78th Streets
	Maintenance and Protection of Traffic

	74th to 73rd    Streets
	Installation of dewatering tanks.

	73rd to 72nd Streets 
	Continuing controlled blasting activities on 2nd Ave. 


	72nd Street     North  West Side
	Reducing sidewalk to 9 feet. Setting protection barrier and creating work zone.  Continuing interior demolition of 259 E 72nd St Ancillary 1.  Gas and electrical utility relocation 

	72nd to 71st  Streets   


	Contractor storage area

	71st to 70th Streets  
	 Installation of double height employee work trailers  

	70th to 69th Street
	Continuing of controlled blasting activities.  Installation of instrumentation to 63rd Street

	69th Street North West Side
	Gas and electrical utility relocations


SAS WORK HOURS:
MONDAY - FRIDAY, 7:00 AM TO 10:00 PM

SATURDAY, 10:00 AM TO 7:00 PM

BE ADVISED:  Con Ed, Empire City Subway and Verizon may be performing cable and gas line work outside regular SAS construction Hours.  If you have additional questions, please contact Claudia Wilson at (212) 792-9716 from 9:00AM to 5:00PM Monday through Friday, or contact the 2nd Avenue Subway Hotline 24 hours/7 days a week at (646)252-2670.

TRAFFIC UPDATES
100th to 95th Streets
· Four lanes of traffic on the East side of Second Avenue

· Work zone will be set up on the West side of Second Ave 

· The West side work zone will be approximately 40 Foot wide, plus 7 Foot sidewalk

· No Standing at Anytime on the West side of Second Ave 95th Street to 101st Street 

· No Standing on the East side 7AM-10AM and 4PM-7PM Monday-Friday 

· No Standing on East side 10AM-4PM, EXCEPT Trucks Loading and Unloading 

95th Street to 91St Streets
· Four lanes of traffic currently on  WEST Side of 2nd Avenue 

· Work zone is set up on the EAST SIDE of 2nd Avenue

· The EAST SIDE work zone will be approximately 40 FOOT wide, plus 7' sidewalk

· No Standing at anytime on the EAST SIDE of Second Ave 91st Street to 96th Street

· No Standing on the WEST SIDE 7AM-10AM and 4PM-7PM Monday-Friday except truck loading or unloading

· Parking ALLOWED on WEST SIDE 7PM-7AM Weekdays and all day Saturday 

87th to 82nd Streets
· From 88th Street to 86th Street Traffic lanes East and West of Center Work Zone 

· From 85th Street to 82nd Street Three lanes of traffic on the East Side of Second Ave 

· Work zone will be set up on the West Side of Second Ave South of 85th St 

· The West Side work zone will be approximately 40 Foot wide, plus 7 Foot sidewalk

· No Standing at Anytime on the East Side of Second Ave 87th Street to 82nd Street

· No Standing at Anytime on the West Side of Second Avenue 87th to 86th Street, EXCEPT Trucks Loading and Unloading

· No Standing on East or West Side 85th to 82nd Streets (NYPD Traffic enforced)

74th to 68th Streets
· Work zone is set up on the EAST SIDE of Second Ave
· The EAST SIDE work zone will be approximately 40 FOOT wide, plus 7’sidewalk
· No Standing at anytime on the EAST  SIDE of Second Ave
· No Standing on the WEST  SIDE 7AM-10AM and 4PM-7PM Monday-Friday
· No Standing on WEST SIDE 10 AM-4PM, EXCEPT trucks loading and unloading
· Parking ALLOWED on WEST SIDE 7PM-7AM Weekdays and all day Saturday & Sunday 
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