



MADISON AVENUE TRUNK WATER MAIN FROM E 78TH STREET TO E37TH STREET

Contract #: MED584B / Bulletin # 027-09

Daily Construction Bulletin

Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan

The following is the anticipated, construction work schedule for the next 3 working days as of Friday February 27th, 2009

Monday – March 2nd, 2009

Nighttime Work Shift from 8:00 PM to 4:30 AM

Operation #1 Excavation For Gas Work
Location: **Madison Avenue**
From: **E 50th Street**
To: **E 49th Street**

Operation #2 Excavation of Lining Pit
Location: **Madison Avenue**
From: **E 41st Street**
To: **E 40th Street**

No Water Shutdown Is Required for The Above Operations

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street.
Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.

Bulletin # 027-09

Page # 2

Tuesday – March 3rd, 2009

Nighttime Work Shift from 8:00 PM to 4:30 AM

Operation #1 Excavation For Gas Work
Location: **Madison Avenue**
From: **E 50th Street**
To: **E 49th Street**

Operation #2 Excavation of Lining Pit
Location: **Madison Avenue**
From: **E 41st Street**
To: **E 40th Street**

No Water Shutdown Is Required for The Above Operations

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street.
Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.

Wednesday – March 4th, 2009

Nighttime Work Shift from 8:00 PM to 4:30 AM

Operation #1 Excavation For Gas Work
Location: **Madison Avenue**
From: **E 50th Street**
To: **E 49th Street**

Operation #2 Excavation of Lining Pit
Location: **Madison Avenue**
From: **E 41st Street**
To: **E 40th Street**

No Water Shutdown Is Required for The Above Operations

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street.
Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.

Note: Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares** the Community Construction Liaison at (212) 302-1519. For more information please visit: www.nyc.gov/buildnyc or for complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link www.outreachny.com, click on the mail list button, and then follow instructions.