



MADISON AVENUE TRUNK WATER MAIN FROM E 78TH STREET TO E37TH STREET

Contract #: MED584B / Bulletin # 107-09

Daily Construction Bulletin

Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan

The following is the anticipated, construction work schedule for the next 3 days as of Wednesday August 19th, 2009

Wednesday – August 19th, 2009

Nighttime Work Shift from 8:00 PM to 4:30 AM

Operation #1 Excavation For 48" Water Main
Location: **Madison Avenue**
From: **E50th Street**
To: **E 49th Street**

Operation #2 Installing 48" Steel Pipe In Excavation Pits
Location: **Madison Avenue**
From: **E45th Street**
To: **E44th Street**

AND

From: **E41st Street**
To: **E 40th Street**

No Water Shutdown Is Required For The Above Operation.

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street

Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.

Bulletin # 108-09

Page #2

Thursday – August 20th, 2009

Nighttime Work Shift from 8:00 PM to 4:30 AM

Operation #1 Excavation For 48" Water Main
Location: **Madison Avenue**
From: **E50th Street**
To: **E 49th Street**

Operation #2 Installing 48" Steel Pipe In Excavation Pits
Location: **Madison Avenue**
From: **E45th Street**
To: **E44th Street**

AND

From: **E41st Street**
To: **E 40th Street**

No Water Shutdown Is Required For The Above Operation.

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street

Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.

Friday – August 21st, 2009

Nighttime Work Shift from 8:00 PM to 4:30 AM

Operation #1 Excavation For 48" Water Main
Location: **Madison Avenue**
From: **E50th Street**
To: **E 49th Street**

Operation #2 Installing 48" Steel Pipe In Excavation Pits
Location: **Madison Avenue**
From: **E45th Street**
To: **E44th Street**

AND

From: **E41st Street**
To: **E 40th Street**

No Water Shutdown Is Required For The Above Operation.

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street

Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.

Note: Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares** the Community Construction Liaison at (212) 302-1519. For more information please visit: www.nyc.gov/buildnyc or for complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link www.outreachny.com, click on the mail list button, and then follow instructions.