



NEW YORK CITY DEPARTMENT OF
DESIGN + CONSTRUCTION

Office of Community Outreach and Notification

MADISON AVENUE TRUNK WATER MAIN FROM E 78TH STREET TO E37TH STREET

Contract #: MED584B / Bulletin # 118-09

Daily Construction Bulletin

Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan

The following is the anticipated, construction work schedule for the next 3 days as of Wednesday September 2nd, 2009

Wednesday – September 2nd, 2009

Nighttime Work Shift from 8:00 PM to 4:30 AM

- | | |
|----------------------|--|
| Operation #1 | Disassembling Inserted Lining |
| Location : | Madison Avenue |
| From: | E 54th Street |
| To: | E 55th Street |
|
 | |
| Operation #2 | Excavation For 48" Steel Pipe Installation |
| Location: | Madison Avenue |
| From: | E50th Street |
| To: | E51st Street |
|
 | |
| Operation #3: | Securing Plates At Pit |
| Location: | Madison Avenue |
| From: | E 44th Street |
| To: | E 45th Street |

NO WATER SHUTDOWN Is Required For The Above Operation.

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of Madison Avenue.

Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.

Thursday – September 3rd, 2009

Nighttime Work Shift from 8:00 PM to 4:30 AM

Operation #1 Disassembling Inserted Lining
Location : **Madison Avenue**
From: **E 54th Street**
To: **E 55th Street**

Operation #2: Securing Plates At Pit
Location: **Madison Avenue**
From: **E 44th Street**
To: **E 45th Street**

Operation #3 Excavation For 48” Steel Pipe Installation and Capping 12” Water Main
Location: **Madison Avenue**
From: **E50th Street**
To: **E51st Street**

WATER SHUTDOWN IS REQUIRED FOR OPERATION # 3

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street

Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.

Friday – September 4th, 2009

Continuous Work Shift

From Friday August 28th, 2009 at 8:00 PM

To Sunday August 30th, 2009 at 8:00 AM

Operation #1 Lining 48” Water Main Pipe
Location: **Madison Avenue**
From: **E 53rd Street**
To: **E 45th Street**

Lining Work Area Will Be On Madison Avenue Between E45th and E53rd Streets.

50th and 51st Streets Between Madison Avenue And Park Avenue Will Be CLOSED For Traffic.

Access For Deliver and Garbage Pickup Will Be Available From Park Avenue Side.

NO WATER SHUTDOWN Is Required For The Above Operation.

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street

Two Travel Lanes Will Be Maintained On Madison Avenue Within The Working Area ALL THE TIME.

Note: Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares** the Community Construction Liaison at (212) 302-1519. For more information please visit: www.nyc.gov/buildnyc or for complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link www.outreachnyc.com, click on the mail list button, and then follow instructions.