



MADISON AVENUE TRUNK WATER MAIN FROM E 78TH STREET TO E37TH STREET

Contract #: MED584B / Bulletin # 121-09

Daily Construction Bulletin

Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan

The following is the anticipated, construction work schedule for the next 3 days as of Tuesday September 8th, 2009

Tuesday – September 8th, 2009

Nighttime Work Shift from 8:00 PM to 4:30 AM

Operation #1: Test Pit For Utilities
Location: **E 58th Street**
From: **Madison Avenue**
To: **Park Avenue**

Operation #2 Work At 48" Water Main Trench
Location: **Madison Avenue**
From: **E51st Street**
To: **E50th Street**

Operation #3 Excavation For 48" Water Main
Location: **Madison Avenue / E 50thStreet Intersection**

Water Shutdown Is Not Required For The Above Operations

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street
Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.

Bulletin # 121-09

Page #2

Wednesday – September 9th, 2009

Nighttime Work Shift from 8:00 PM to 4:30 AM

Operation #1 Work At 48" Water Main Trench
Location: **Madison Avenue**
From: **E51st Street**
To: **E50th Street**

Operation #2 Excavation For 48" Water Main
Location: **Madison Avenue / E 50thStreet Intersection**

Water Shutdown Is Not Required For The Above Operations

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street
Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.

Thursday – September 10th, 2009

Nighttime Work Shift from 8:00 PM to 4:30 AM

Operation #1 Work At 48" Water Main Trench
Location: **Madison Avenue**
From: **E51st Street**
To: **E50th Street**

Operation #2 Excavation For 48" Water Main
Location: **Madison Avenue / E 50thStreet Intersection**

Water Shutdown Is Not Required For The Above Operations

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street
Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.

Note: Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares** the Community Construction Liaison at (212) 302-1519. For more information please visit: www.nyc.gov/buildnyc or for complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link www.outreachny.com, click on the mail list button, and then follow instructions.