

2nd Avenue Subway Three Week Look Ahead



TYPE OF WORK <i>WEST SIDE</i>	<i>SEPTEMBER 22-28</i>	<i>SEPTEMBER - 29</i> <i>OCTOBER - 5</i>	<i>OCTOBER 6 - 12</i>
Work between 91st and 92nd Streets Excavate and Construct Electric Manhole. Continuing Verizon Work	Monday thru Saturday	Monday thru Saturday	Monday thru Saturday
Work between 92nd and 93rd Streets Drill and Pour Secant Piles. Continue Installation of Cap Beam Over Secant Pile Wall. Excavation and Installation of Guide Walls for Secant Piles. Installing New Ductwork At 93 rd Street.	Monday thru Saturday	Monday thru Saturday	Monday thru Saturday
Work between 93rd and 94th Street Excavate, Install Rebar and Pour Concrete in Slurry Wall Panels. Excavate and Install Guide Walls for Slurry Walls. Construct, Install Cables and Splice in Electric Manhole. Continue Verizon Work in ECS manhole.	Monday thru Saturday	Monday thru Saturday	Monday thru Saturday
Work between 94th and 95th Streets Excavate, Install Rebar and Pour Concrete in Slurry Wall Panels. Excavate and Install Guide Walls for Slurry Wall. Excavate for Tie-in of 30" Gas Main North of 95 th St. Continuing Con Ed Work.	Monday thru Saturday	Monday thru Saturday	Monday thru Saturday.

SAS Work Hours: **

7:00 am to 10:00 pm, Monday through Friday

10:00 am to 6:00 pm on Saturday

****BE ADVISED: Con Ed, Empire City Subway and Verizon may be performing cable and gas line work outside regular SAS construction Hours. Some of this work will take place on 2nd Ave between 91st and 96th St and will be intermittently carried out in support of the Second Avenue Subway**

If you have additional questions, please contact Claudia Wilson at (212) 792-9716 from 9:00AM to 5:00PM Monday through Friday, or contact the 2nd Avenue Subway Hotline 24 hours/7 days a week at (646)252-2670.