

Reconstruction of Trunk Water Mains Along East 59th Street Project Update – September 2, 2011 Contract # MED-600/Bulletin #52

Weekly Construction Bulletin

MONDAY, SEPTEMBER 5 – SUNDAY, SEPTEMBER 11, 2011

The following is the anticipated construction work schedule for the upcoming week as of Friday, September 2, 2011.

MONDAY, SEPTEMBER 5

NO DAY OR NIGHT WORK - LABOR DAY HOLIDAY

TUESDAY, SEPTEMBER 6 - FRIDAY, SEPTEMBER 9

DAY: Work Shift Is From 7:00 am to 3:30 pm NIGHT: Work Shift Is From 10:00 pm to 5:00 am (2 nd Ave. and 3 rd Ave.) No work will occur Friday night.	
Operation #1	48" Trunk Water Main Work – Excavation, Sheeting and Installation
Location:	E. 59 th St.
From:	1 st Ave. to 2 nd Ave.
Operation #2	48" Trunk Water Main Work – Excavation, Sheeting (NIGHT WORK ONLY)
Location:	2nd Ave.
From:	E. 58 th St. to E. 60 th St.
Operation #3	Con Edison Electric Layout Work (NIGHT WORK ONLY)
Location:	3 rd Ave.
From:	E. 58 th St. to E. 59 th St.

SATURDAY, SEPTEMBER 10 - SUNDAY, SEPTEMBER 11

DAY: Work Shift Is From 7:00 am to 3:30 pm. No work will occur Saturday night. NIGHT: Work Shift Is From 10:00 pm to 5:00 am (2nd Ave. and 3rd Ave.)

Operation #1	48" Trunk Water Main Work – Excavation, Sheeting and Installation
Location:	E. 59 th St.
From:	1 st Ave. to 2 nd Ave.
Operation #2	Con Edison Electric Layout Work
Location:	E. 59 th St.
From:	2 nd Ave. to 3 rd Ave.
Operation #3	48" Trunk Water Main Work – Excavation, Sheeting (NIGHT WORK ONLY)
Location:	2nd Ave.
From:	E. 58 th St. to E. 60 th St.
Operation #4	Con Edison Electric Layout Work (NIGHT WORK ONLY)
Location:	3 rd Ave.
From:	E. 58 th St. to E. 59 th St.

Due to unforeseen conditions, it may become necessary to change some scheduled work locations and operations. For further information, please call Sarah Wilmoth at (212) 223-6190 or email <u>east59thccl@gmail.com</u> <u>www.youtube.com/newyorkcityddc</u>