

Reconstruction of Trunk Water Mains Along East 59th Street Project Update – FEBRUARY 25, 2011

Contract # MED-600/Bulletin #25

Weekly Construction Bulletin

MONDAY, FEBRUARY 28, 2011 - SUNDAY, MARCH 6, 2011

The following is the anticipated construction work schedule for the upcoming week as of Friday, February 25, 2011.

MONDAY, FEBRUARY 28 - FRIDAY, MARCH 4

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 10:00 pm to 5:00 am (2nd Avenue and 3rd Avenue)

(No work will occur Friday night)

Operation #1 Con Edison Electric Layout Work

Location: 1st Ave.

From: E. 58th St. to E. 60th St.

Operation #2 Con Edison 20" Gas Main Layout Work (NIGHT WORK ONLY)

Location: 2nd Ave.

From: E. 58th St. to E. 60th St.

Operation #3 Con Edison 8" Gas Main Layout Work (NIGHT WORK ONLY)

Location: 3rd Ave.

From: E. 58th St. to E. 59th St.

SATURDAY, MARCH 5 - SUNDAY, MARCH 6

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 10:00 pm to 5:00 am (2nd Avenue and 3rd Avenue)

(No work will occur Saturday night)

Operation #1 Con Edison Electric Layout Work

Location: 1st Ave.

From: E. 58th St. to E. 60th St.

Operation #2 Con Edison 20" Gas Main Layout Work (NIGHT WORK ONLY)

Location: 2nd Ave.

From: E. 58th St. to E. 60th St.

Operation #3 Con Edison 8" Gas Service Work - Excavation

Location: 3rd Ave.

From: E. 58th St. to E. 59th St. **Operation #4** Con Edison Gas Service Work

Location: E. 59th St.

From: 2nd Ave. to 3rd Ave.

Due to unforeseen conditions, it may become necessary to change some scheduled work locations and operations. For further information, please call Sarah Wilmoth at (212) 223-6190 or email east59thccl@gmail.com.

http://www.youtube.com/newyorkcityddc