



Reconstruction of Trunk Water Mains Along East 59th Street
Project Update – December 3, 2010
Contract # MED-600/Bulletin #14

Weekly Construction Bulletin

MONDAY, DECEMBER 6 – SUNDAY, DECEMBER 12, 2010

The following is the anticipated construction work schedule for the upcoming week as of Friday, December 3, 2010.

MONDAY, DECEMBER 6 - FRIDAY, DECEMBER 10

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 8:00 pm to 4:30 am (1st Avenue) and 10:00 pm to 5:00 am (2nd Avenue)

(No night work will occur Friday night)

Operation #1 Con Edison Gas Main Layout Work - 8" & 20" Gas Main Installation; Excavation

Location: 1st Avenue

From: E. 58th St. to E. 60th St.

Operation #2 Con Edison 16" Gas Main Layout Work

Location: 1st Ave.

From: E. 59th St. to E. 60th St.

Operation #3 Con Edison Gas Main Layout Work - 20" Gas Main Installation; Excavation (NIGHT WORK ONLY)

Location: 2nd Ave.

From: E. 58th St. to E. 60th St.

SATURDAY, DECEMBER 11 - SUNDAY, DECEMBER 12

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 8:00 pm to 4:30 am (1st Avenue) and 10:00 pm to 5:00 am (2nd Avenue)

(Night work will occur Sunday night only)

Operation #1 Con Edison Gas Main Layout Work - 8" & 20" Gas Main Installation; Excavation

Location: 1st Avenue

From: E. 58th St. to E. 60th St.

Operation #2 Con Edison 16" Gas Main Layout Work

Location: 1st Ave.

From: E. 59th St. to E. 60th St.

Operation #3 Con Edison Gas Main Layout Work - 8" Gas Main Installation; Excavation

Location: E. 59th St.

From: 2nd Ave. to 3rd Ave.

Operation #4 Con Edison Gas Main Layout Work - 20" Gas Main Installation; Excavation (NIGHT WORK ONLY)

Location: 2nd Ave.

From: E. 58th St. to E. 60th St.

Due to unforeseen conditions, it may become necessary to change some scheduled work locations and operations. For further information, please call Sarah Wilmoth at (212) 223-6190 or email east59thcccl@gmail.com.

<http://www.youtube.com/newyorkcityddc>