



**MADISON AVENUE TRUNK MAIN FROM E 78<sup>TH</sup> STREET TO E 37<sup>TH</sup> STREET**

Contract # MED584B / Bulletin # 04-14-2010

**Daily Construction Bulletin**

**Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan**

Anticipated construction-work schedule for the next 72 hours as of Wednesday April 14<sup>th</sup>, 2010

Wednesday – April 14<sup>th</sup>, 2010

**Operation #1:**

Location:

From:

To:

Impact:

**Operation #2:**

Location:

From:

To:

Impact:

**Operation #3:**

Location:

Impact:

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Con Edison Installing / Trench Backfilling And Cathodic Protection

Madison Avenue

E 38<sup>th</sup> Street

E 37<sup>th</sup> Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Blow-Off Installation To Sewer Manhole

Madison Avenue

E 46<sup>th</sup> Street

E 45<sup>th</sup> Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Building Chamber Wall For 36" Valve Chamber

Madison Avenue / E 50<sup>th</sup> Street Intersection

No Parking On Both Sides Of Madison Ave. At The Working Area

Thursday – April 15<sup>th</sup>, 2010

**Operation #1:** Con Edison Installing / Trench Backfilling And Cathodic Protection  
**Location:** Madison Avenue  
**From:** E 38<sup>th</sup> Street  
**To:** E 37<sup>th</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Operation #2:** Pouring Concrete For Round About And Blow-Off Chambers  
**Location:** Madison Avenue  
**From:** E 46<sup>th</sup> Street  
**To:** E 45<sup>th</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Operation #3:** Building Chamber Wall For 36" Valve Chamber  
**Location:** Madison Avenue / E 50<sup>th</sup> Street Intersection  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

Friday – April 16<sup>th</sup>, 2010

**Operation #1:** Con Edison Installing / Trench Backfilling And Cathodic Protection  
**Location:** Madison Avenue  
**From:** E 38<sup>th</sup> Street  
**To:** E 37<sup>th</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Operation #2:** Blow-Off Installation To Sewer Manhole  
**Location:** Madison Avenue  
**From:** E 46<sup>th</sup> Street  
**To:** E 45<sup>th</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Operation #3:** Building Chamber Wall For 36" Valve Chamber  
**Location:** Madison Avenue / E 50<sup>th</sup> Street Intersection  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Note:** Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares**, The Community Construction Liaison at (212) 302-1519. . For more information please visit: [www.nyc.gov/buildnyc](http://www.nyc.gov/buildnyc) or form complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link [www.outreachny.com](http://www.outreachny.com), click on the mail list button, and then follow instructions.