



MADISON AVENUE TRUNK MAIN FROM E 78TH STREET TO E 37TH STREET

Contract # MED584B / Bulletin # 04-28-2010

Daily Construction Bulletin

Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan

Anticipated construction-work schedule for the next 72 hours as of Wednesday April 28th, 2010

Wednesday – April 28th, 2010

Operation #1:

Location:

From:

To:

Impact:

Operation #2:

Location:

From:

To:

Impact:

Operation #3:

Location:

From:

To:

Impact:

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Con Edison Gas Main Work

Madison Avenue

E 38th Street

E 37th Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Roadway Base Placement

Madison Avenue

E 46th Street

E 45th Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Roadway Base Placement

Madison Avenue

E 51st Street

E 50th Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Thursday – April 29th, 2010

Operation #1: Con Edison Gas Main Work
Location: Madison Avenue
From: E 38th Street
To: E 37th Street
Impact: No Parking On Both Sides Of Madison Ave. At The Working Area

Operation #2: Installation Of 20" Round About
Location: Madison Avenue
From: E 46th Street
To: E 45th Street
Impact: No Parking On Both Sides Of Madison Ave. At The Working Area

Operation #3: Excavation For 20" Water Main Trench
Location: Madison Avenue
From: E 51st Street
To: E 50th Street
Impact: No Parking On Both Sides Of Madison Ave. At The Working Area

Friday – April 30th, 2010

Operation #1: Con Edison Gas Main Work
Location: Madison Avenue
From: E 38th Street
To: E 37th Street
Impact: No Parking On Both Sides Of Madison Ave. At The Working Area

Operation #2: Backfilling Water Main Trenches
Location: Madison Avenue
From: E 46th Street
To: E 45th Street
Impact: No Parking On Both Sides Of Madison Ave. At The Working Area

Operation #3: Installing 20" Distribution Main
Location: Madison Avenue
From: E 51st Street
To: E 50th Street
Impact: No Parking On Both

Note: Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares**, The Community Construction Liaison at (212) 302-1519. . For more information please visit: www.nyc.gov/buildnyc or form complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link www.outreachny.com, click on the mail list button, and then follow instructions.