



**MADISON AVENUE TRUNK MAIN FROM E 78<sup>TH</sup> STREET TO E 37<sup>TH</sup> STREET**

Contract # MED584B / Bulletin # 05-03-2010

**Daily Construction Bulletin**

**Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan**

Anticipated construction-work schedule for the next 72 hours as of Monday May 3<sup>rd</sup>, 2010

Monday – May 3<sup>rd</sup>, 2010

**Operation #1:**

Location:

From:

To:

Impact:

**Operation #2:**

Location:

From:

To:

Impact:

**Operation #3:**

Location:

From:

To:

Impact:

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Con Edison Gas Main Work

Madison Avenue

E 38<sup>th</sup> Street

E 37<sup>th</sup> Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Installing 20" Round About

Madison Avenue

E 46<sup>th</sup> Street

E 45<sup>th</sup> Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Roadway Restoration Asphalt / Concrete Base

Madison Avenue

E 51<sup>st</sup> Street

E 50<sup>th</sup> Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Tuesday – May 4<sup>th</sup>, 2010

**NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)**

Operation #1: Con Edison Gas Main Work  
 Location: Madison Avenue  
 From: E 38<sup>th</sup> Street  
 To: E 37<sup>th</sup> Street  
 Impact: No Parking On Both Sides Of Madison Ave. At The Working Area

Operation #2: Roadway Restoration Asphalt / Concrete Base  
 Location: Madison Avenue  
 From: E 46<sup>th</sup> Street  
 To: E 45<sup>th</sup> Street  
 Impact: No Parking On Both Sides Of Madison Ave. At The Working Area

Operation #3: Excavation For 20" Water Main Trench And Hydrant  
 Location #1: Madison Avenue  
 From: E 51<sup>st</sup> Street  
 To: E 50<sup>th</sup> Street  
 Impact: No Parking On Both Sides Of Madison Ave. At The Working Area

Location #2: E 50<sup>th</sup> Street  
 From: Madison Avenue  
 To: Fifth Avenue  
 Impact: No Parking On Both Sides Of Madison Ave. At The Working Area

Wednesday – May 5<sup>th</sup>, 2010

**NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)**

Operation #1: Con Edison Gas Main Work  
 Location: Madison Avenue  
 From: E 38<sup>th</sup> Street  
 To: E 37<sup>th</sup> Street  
 Impact: No Parking On Both Sides Of Madison Ave. At The Working Area

Operation #2: Installation of 20" Round About  
 Location: Madison Avenue  
 From: E 46<sup>th</sup> Street  
 To: E 45<sup>th</sup> Street  
 Impact: No Parking On Both Sides Of Madison Ave. At The Working Area

Operation #3: Installing Water Main And Paving Water Main Trench  
 Location: Madison Avenue  
 From: E 51<sup>st</sup> Street  
 To: E 50<sup>th</sup> Street  
 Impact: No Parking On Both Sides Of Madison Ave. At The Working Area

**Note:** Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares**, The Community Construction Liaison at (212) 302-1519. . For more information please visit: [www.nyc.gov/buildnyc](http://www.nyc.gov/buildnyc) or form complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link [www.outreachny.com](http://www.outreachny.com), click on the mail list button, and then follow instructions.